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04.04.01.04.01  Management and Integration

II000000AA Project Start Milestone 01OCT02 0 0 0

II00200020 Management & Integration, thru Jan03 01OCT02 24JAN03 78 78 0

II00200022 Management & Integration, thru Apr03 27JAN03 25APR03 64 64 0

II00200023 Management & Integration, Balance of FY03 28APR03 30SEP03 108 108 0

II00200024 Management & Integration 01OCT03 24FEB04 99 99 0

II0000000A Project Re-Start Milestone 26FEB04 0 0 0

II00200021 Management & Integration 27FEB04 23FEB05 248 248 0

II00200031 Management & Integration 24FEB05 24FEB06 251 251 0

II00200041 Management & Integration 27FEB06 26FEB07 250 250 0

II00200051 Management & Integration 27FEB07 21SEP07 144 144 0

II00200061 Management & Integration (07) 01AUG07 27FEB08 144 144 0

II00200071 Management & Integration (08) 28FEB08 23SEP08 144 144 0

II00200081 Management & Integration (09) 24SEP08 22APR09 144 144 0

II00200091 Management & Integration (10) 23APR09 16NOV09 144 144 0

II00200101 Management & Integration (11) 17NOV09 16JUN10 144 144 0

II00200111 Management & Integration (12) 17JUN10 14JAN11 144 144 0

II00200121 Management & Integration (13) 18JAN11 11AUG11 144 144 0

II00200131 Management & Integration (14) 12AUG11 09MAR12 144 144 0

II00200141 Management & Integration (15) 12MAR12 04OCT12 144 144 0

II00200151 Management & Integration (16) 05OCT12 03MAY13 144 144 0

II0000000B Project Complete 06MAY13 0 0 0

04.04.01.04.03  C-410 Infrastructure

SCO  Carryover

II00301262 Prep Authorization Basis Docs & USQD Processing 01OCT02 24JAN03 78 78 0

II00301264 Engineering Support of Field Work 01OCT02 24JAN03 78 78 0

II00301266 Machine A Tear-down Work Packages 01OCT02 22OCT02 16 16 0

II00301268 TRU Holdup W/D, Ident Areas, WP's 01OCT02 06NOV02 27 27 0

II00301280 Sort / Repackaging of Combustibles (Partial) 01OCT02 31OCT02 19 19 0

II00301292 Bridge Cranes Check, Refurbish (3 ready to test) 01OCT02 24OCT02 15 15 0

II00301316 DSA Preparation & Internal Reviews 01OCT02 24JAN03 78 78 0

II004WP040 Temp Power Distribution Work Pkg - PARTIAL 16OCT02 06FEB03 61 61 0

II00301295 Fluorine Cell Stands, Machine A, etc (Nov) 28OCT02 14NOV02 12 12 0

II00301274 Label TRU Holdup Locations 07NOV02 08JAN03 32 32 0

II00301296 Field Work & Field Support, Dec/Jan 18NOV02 23JAN03 35 35 0

II00301286 Install Power Feed to Facility 06JAN03 04APR03 64 64 0

II004WP010 Prep/Issue C-410 Utility Isolation (Mech) SRD 13JAN03 16JAN03 4 4 0

II00301297 Field Work & Field Support, Feb/Mar 27JAN03 20MAR03 32 32 0

II00301307 DSA Finalized & Delivered 27JAN03 14MAR03 35 35 0
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II004WP050 Prep/Issue C-410 Electrical Isolation (Elec) SRD 03FEB03 04FEB03 2 2 0

II004WP015 C-410 Utility Isolation Work Package Kickoff Mtg 06FEB03 06FEB03 1 1 0

II00301302 Receive Temporary Power Transformer 21FEB03 0 0 0

II004WP031 Prep/Issue C-410 Hydrogen Lines Isol Work Pkg 10MAR03 03APR03 16 16 0

II00301317 DSA Approval, Implementation & Verification 17MAR03 28AUG03 115 115 0

II004WP025 Prep/Issue C-410 Steam Lines Isol Work Pkg 17MAR03 30APR03 27 27 0

II00301304 Issue Design of Condiut Supports for Transformer 18MAR03 0 0 0

II00301410 Maintain Training for D&D Personnel 24MAR03 30SEP03 132 132 0

II004WP054 Prep & Issue WP for Relocation of Drums in C-410 24MAR03 27MAR03 4 4 0

II004WP041 Temp Power Distribution Work Pkg - COMPLETION 31MAR03 17APR03 12 12 0

II00301313 Receive Conduit Supports for Transformer Output 21APR03 21APR03 1 1 0

II00301440 NDA of UF6 Cyl valve, G17 Valve & Vacuum Drums 06MAY03* 15MAY03 7 7 0

II00301303 Install Supports & Temporary Power Transformer 08MAY03 15MAY03 4 6 0

II00301441 Sort/Repkg of UF6 Cyl vlvs, G17 Vlv & Vac Drums 19MAY03 29MAY03 7 7 0

II004WP032 Issue USQD & AHA C-410 H2 Lines Isol Work Pkg 19MAY03 28MAY03 6 6 0

II00301300 USEC Connect Temp Pwr Xfmr to Site Power Grid 27MAY03 29MAY03 3 3 0

II004WP045 Review & Approve Temp Power Distrib Work Pkg 27MAY03 11JUN03 10 10 0

II004WP026 Issue USQD & AHA C-410 Steam Lines Isol Work Pkg 19JUN03 30JUN03 6 6 0

II00301420 Combustibles Waste Sorting/Compacting 23JUN03* 21JUL03 16 16 0

II00600478 Procure Air Monitoring Equipment 23JUN03* 22AUG03 43 43 0

II004WP027 Shared-Site of C-410 Stm Lines Isol Work Pkg 07JUL03 07JUL03 1 1 0

II004WP034 Isolate C-410 Hydrogen Lines 07JUL03* 10JUL03 8 4 0

II004WP028 Isolate C-410 Steam Lines 14JUL03 17JUL03 8 4 0

II004WP055 C-410 Elec Isolation Kickoff Mtg with USEC 14JUL03* 0 0 0

II004WP057 Issue USEC WR for C-410 Electrical Isolation 14JUL03 0 0 0

II004WP058 C-410 Electrical Isolation by USEC 15JUL03 25AUG03 30 30 0

II004WP048 Procure Materials for Temporary Power Distr Sys 21JUL03* 30SEP03 41 41 0

II00301425 Packaging Metals from SeaLands for Shipment 22JUL03 27AUG03 22 22 0

II004WP029 Isolate N2 & Air Lines Entering C-410 30JUL03 05AUG03 4 4 0

II004WP030 Isolate the HF Tie Line from C-340-B 06AUG03 12AUG03 4 4 0

II004WP033 Isolate all Sanitary Waste Drains 06AUG03 12AUG03 4 4 0

II004WP035 Isolate Betw C-410-C Neut Tank & C-410-B Lagoon 06AUG03 12AUG03 4 4 0

II004WP047 Install C-410 Temporary Power Distr Sys - START 14AUG03* 30SEP03 26 26 0

II00600479 Receive Air Monitoring Equipment 27AUG03 27AUG03 1 1 0

II00301318 DSA Approved, Implemented & Verified 28AUG03 0 0 0

II00301415 Perform Air Monitoring, FY03 28AUG03 30SEP03 23 23 0

II00301430 Combustibles Waste Sorting/Compacting 28AUG03 30SEP03 18 18 0

II00301411 Maintain Training for D&D Personnel 01OCT03 25FEB04 100 100 0

II00301416 Perform Air Monitoring, Prior to Restart 01OCT03 25FEB04 100 100 0

II004WP147 Install C-410 Temporary Power Distr Sys - CPT 01OCT03 18DEC03 45 45 0

II004WP148 Procure Materials for Temporary Power Distr Sys 01OCT03 18DEC03 45 45 0

SLAFM  Field Mobilization

II00500221 Field Mobilization for Infrastructure Removal 27FEB04 27FEB04 1 1 0

II00500222 Start C-410 Internal D&D 27FEB04 0 0 0

II00301132 Finish C-410 Internal D&D 22AUG12 0 0 0
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SLOG  Logistics

II00500201 Propane Useage 27FEB04 26FEB10 1,500 1,500 0

II00500041 Elevator & Overhead Crane Upgrades & Repairs 01MAR04 01MAR07 751 751 0

II00500061 Rail Line Modifications & Upgrades 01MAR04 23JUL04 101 101 0

II00500151 Building Mods 01MAR04 01MAR06 501 501 0

II00500161 Temporary Power 01MAR04 27JAN06 478 478 0

II00500171 Power Feed to Facility 01MAR04 30AUG04 127 127 0

II00500181 Electrical Power Charges 01MAR04 01MAR10 1,500 1,500 0

II00500191 Breathing Air Useage 01MAR04 01MAR10 1,500 1,500 0

SSC  Facilty Characterization

II00400350 Facility Support (03) 01MAR04 23FEB05 201 201 0

II00400180 Facility Characterization Area  I 10FEB05 07APR05 40 40 0

II00400351 Facility Support (04) 24FEB05 28FEB06 203 203 0

II00400190 Facility Characterization Area II 04JAN06 18OCT07 450 450 0

II00400352 Facility Support (05) 01MAR06 01MAR07 201 201 0

II00400240 Facility Characterization Area III 12OCT06 05AUG08 453 453 0

II00400353 Facility Support (06) 05MAR07 26DEC07 164 164 0

II00400250 Facility Characterization Area IV 04DEC07 22DEC09 514 514 0

II00300354 Facility Support (07) 27DEC07 18AUG08 130 130 0

II00300355 Facility Support (08) 19AUG08 29APR09 140 140 0

II00400260 Facility Characterization Area V 09MAR09 10FEB10 232 232 0

II00300356 Facility Support (09) 30APR09 07JAN10 140 140 0

II00400270 Facility Characterization Area VI 09NOV09 16JUN11 400 400 0

II00300357 Facility Support (10) 11JAN10 16SEP10 140 140 0

II00300358 Facility Support (11) 20SEP10 26MAY11 140 140 0

II00400280 Facility Characterization Area VII 09MAR11 12JUL11 86 86 0

II00400290 Facility Characterization Area VIII 13APR11 02JUL12 306 306 0

II00300359 Facility Support (12) 31MAY11 08FEB12 140 140 0

II00300360 Facility Support (13) 09FEB12 17OCT12 140 140 0

II00300362 Facility Support (14) 18OCT12 06MAY13 109 109 0

II00300363 Facility Support (15) 18OCT12 06MAY13 109 109 0

SSE10  Section 10

II00301261 Training (03) 01MAR04 16FEB05 197 197 0

II00301251 Training (04) 17FEB05 20FEB06 202 202 0

II00301271 Training (05) 21FEB06 21FEB07 201 201 0

II00301281 Training (06) 22FEB07 13DEC07 164 164 0

II00301341 Training (07) 17DEC07 08OCT08 164 164 0

II00301351 Training (08) 09OCT08 08JUN09 132 132 0

II00301352 Training (09) 09JUN09 02FEB10 132 132 0

II00301353 Training (10) 03FEB10 27SEP10 132 132 0

II00301354 Training (11) 28SEP10 23MAY11 132 132 0

II00301355 Training (12) 24MAY11 19JAN12 132 132 0

II00301356 Training (13) 23JAN12 13SEP12 132 132 0

II00301357 Training (14) 17SEP12 06MAY13 128 128 0

II00301358 Training (15) 17SEP12 06MAY13 128 128 0
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SSEC1  Section 1

II00303841 PreVacCleaning/Floors&Walls&PaintChips/Walls 10FEB05* 10FEB05 1 1 0

II00303861 Prep for Area Misting Application 14FEB05 14FEB05 1 1 0

II00303871 Area Misting Application 15FEB05 15FEB05 1 1 0

II00303881 Walkdown/InspecAreaEquip/Piping/DuctRemoval 16FEB05 16FEB05 1 1 0

II00303891 De-Energize All Systems & Validate 17FEB05 17FEB05 1 1 0

II00303901 Tag Systems & Equipment 21FEB05 21FEB05 1 1 0

II00303911 DrainLiq/PerformSampling/PurgeLines 22FEB05 22FEB05 1 1 0

II00303961 Rig/Cut/Remove All Equipment 01AUG05* 08AUG05 5 5 0

II00304171 Rig/Cut/Remove All Elec 09AUG05 09AUG05 1 1 0

II00303981 Rig/Cut/Remove All Piping 10AUG05 25AUG05 10 10 0

II00303991 Rig/Cut/Remove All HVAC Duct 29AUG05 08SEP05 7 7 0

II00304001 DeconFloor/EpoxyPaint/PaintAllOtherSurfaces 12SEP05 14SEP05 3 3 0

SSEC2  Section 2

II00303851 PreVacCleaningofFloors&Walls/IncludesPaintChips 04JAN06* 18JAN06 8 8 0

II00304011 Prep for Area Misting Application 19JAN06 19JAN06 1 1 0

II00304021 Area Misting Application 23JAN06 25JAN06 3 3 0

II00304031 Walkdown/InspectAreaEquip/Piping/Ducts 26JAN06 26JAN06 1 1 0

II00304041 De-Energize All Systems & Validate 30JAN06 31JAN06 2 2 0

II00304051 Tag Systems & Equipment 01FEB06 01FEB06 1 1 0

II00304061 DrainLiq/PerformSampling/PurgeLines 02FEB06 15FEB06 8 8 0

II00304071 Prep for Duct Fogging 16FEB06 16FEB06 1 1 0

II00304081 Duct Fogging 20FEB06 20FEB06 1 1 0

II00304091 Perf Asbestos Prep/Abatement for Piping 21FEB06 27MAR06 20 20 0

II00304101 Perf Asbestos Prep/Abatement for Equip 28MAR06 29MAR06 2 2 0

II00304111 Rig/Cut/Remove All Equipment 30MAR06 19JUN06 45 45 0

II00304161 Rig/Cut/Remove All Elec 20JUN06 20JUL06 17 17 0

II00304131 Rig/Cut/Remove All Piping **** 24JUL06 18OCT06 50 50 0

II00304141 Rig/Cut/Remove All HVAC Duct 19OCT06 03JAN07 40 40 0

II00304151 DeconFloor/EpoxyPaint/PaintAllOtherSurfaces 04JAN07 16JAN07 6 6 0

SSEC3  Section 3

II00300221 PreVacCleaningofFloors&Walls/IncludesPaintChips 12OCT06 08NOV06 16 16 0

II00300231 Prep for Area Misting Application 09NOV06 14NOV06 3 3 0

II00300241 Area Misting Application 15NOV06 04DEC06 10 10 0

II00300251 Walkdown/InspectAreaEquip/Piping/Ducts 05DEC06 06DEC06 2 2 0

II00300261 De-Energize All Systems & Validate 07DEC06 19DEC06 7 7 0

II00300271 Tag Systems & Equipment 20DEC06 20DEC06 1 1 0

II00300281 DrainLiq/PerformSampling/PurgeLines 21DEC06 23JAN07 15 15 0

II00300291 Prep for Duct Fogging 24JAN07 24JAN07 1 1 0

II00300301 Duct Fogging 25JAN07 25JAN07 1 1 0

II00300321 Perf Asbestos Prep/Abatement for Piping 29JAN07 10MAY07 60 60 0

II00300331 Perf Asbestos Prep/Abatement for Equipment 14MAY07 17MAY07 4 4 0

II00300341 Rig/Cut/Remove All Equipment 21MAY07 11JUL07 28 28 0

II00300351 Rig/Cut/Remove All Elec 12JUL07 20SEP07 40 40 0

II00300361 Rig/Cut/Remove All Piping 24SEP07 03DEC07 40 40 0

II00300371 Rig/Cut/Remove All HVAC Duct 04DEC07 05MAR08 50 50 0
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SSEC4  Section 4

II00300311 PreVacCleaningofWalls&Floors/IncludesPaintChip 04DEC07 20DEC07 11 11 0

II00300461 Prep for Area Misting Application 26DEC07 26DEC07 1 1 0

II00300401 Area Misting Application 27DEC07 15JAN08 10 10 0

II00300411 Walkdown/InspectAreaEquip/Piping/Ducts 16JAN08 16JAN08 1 1 0

II00300421 Deenergize all Systems and Validate 17JAN08 23JAN08 3 3 0

II00300431 Tag Systems & Equipment 24JAN08 24JAN08 1 1 0

II00300451 DrainLiq/PerformSampling/PipingDuctRemoval 28JAN08 13FEB08 11 11 0

II00300391 Prep for Duct Fogging 14FEB08 14FEB08 1 1 0

II00300471 Duct Fogging 18FEB08 18FEB08 1 1 0

II00300481 Perf Asbestos Prep/Abatement for Piping 06MAR08 03JUN08 50 50 0

II00300501 Rig/Cut/Remove All Equipment 04JUN08 02SEP08 50 50 0

II00301291 Rig/Cut/Remove All Elec 03SEP08 30SEP08 16 16 0

II00300511 Rig/Cut/Remove All Process Duct 01OCT08 12NOV08 25 25 0

II00300521 Rig/Cut/Remove All Piping 13NOV08 05MAR09 60 60 0

II00300531 Rig/Cut/Remove All HVAC Duct 09MAR09 03JUN09 50 50 0

SSEC5  Section 5

II00300441 PreVacCleaning/Floors&Walls&PaintChips/Walls 09MAR09 26MAR09 12 12 0

II00300551 Prep for Area Misting Application 30MAR09 01APR09 3 3 0

II00300561 Area Misting Application 02APR09 27APR09 14 14 0

II00300571 Walkdown/InspecAreaEquip/Piping/DuctRemoval 28APR09 28APR09 1 1 0

II00300591 De-Energize All Systems & Validate 29APR09 06MAY09 5 5 0

II00300601 Tag Systems & Equipment 07MAY09 07MAY09 1 1 0

II00300611 DrainLiq/PerformSampling/PurgeLines 11MAY09 04JUN09 15 15 0

II00300621 Prep for Duct Fogging 08JUN09 08JUN09 1 1 0

II00300631 Duct Fogging 09JUN09 09JUN09 1 1 0

II00300641 Perf Asbestos Prep/Abatement for Piping 10JUN09 21JUL09 23 23 0

II00300651 Perf Asbestos Prep/Abatement for Equip 22JUL09 27JUL09 3 3 0

II00300661 Rig/Cut/Remove All Equipment 28JUL09 21SEP09 31 31 0

II00301301 Rig/Cut/Remove All Elec 22SEP09 08OCT09 11 11 0

II00300681 Rig/Cut/Remove All Piping 12OCT09 29DEC09 44 44 0

II00300691 Rig/Cut/Remove All HVAC Duct 30DEC09 08FEB10 22 22 0

SSEC6  Section 6

II00300581 PreVacCleaning/Floors&Walls& PaintChips/Walls 09NOV09 03DEC09 15 15 0

II00300711 Prep for Area Misting Application 07DEC09 09DEC09 3 3 0

II00300721 Area Misting Application 10DEC09 12JAN10 18 18 0

II00300731 Walkdown/InspecAreaEquip/Piping/DuctRemoval 13JAN10 13JAN10 1 1 0

II00300741 De-Energize All Systems & Validate 14JAN10 26JAN10 6 6 0

II00300751 Tag Systems & Equipment 27JAN10 28JAN10 2 2 0

II00300771 DrainLiq/PerformSampling/PurgeLines 01FEB10 02MAR10 18 18 0

II00300781 Prep for Duct Fogging 03MAR10 03MAR10 1 1 0

II00300791 Duct Fogging 04MAR10 04MAR10 1 1 0

II00300801 Perform Asbestos Prep/Abatement for Piping 08MAR10 19APR10 25 25 0

II00300811 Perform Asbestos Prep/Abatement for Equip 20APR10 04MAY10 9 9 0

II00300821 Rig/Cut/Remove All Equipment 05MAY10 13JAN11 140 140 0

II00301311 Rig/Cut/Remove All Elec 18JAN11 27JAN11 7 7 0
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II00300831 Rig/Cut/Remove All Process Duct 31JAN11 08FEB11 6 6 0

II00300841 Rig/Cut/Remove All Piping 09FEB11 12APR11 36 36 0

II00300851 Rig/Cut/Remove All HVAC Duct 13APR11 26MAY11 26 26 0

II00300861 Decon/EpoxyPaint/PaintAllOtherSurfaces 31MAY11 06JUN11 4 4 0

SSEC7  Section 7

II00300761 PreVacCleaning/Floors&Walls&PaintChips/Wall 09MAR11 16MAR11 5 5 0

II00300871 Prep for Area Misting Application 17MAR11 17MAR11 1 1 0

II00300881 Area Misting Application 21MAR11 24MAR11 4 4 0

II00300891 Walkdown/InspecAreaEquip/Piping/DuctRemoval 28MAR11 28MAR11 1 1 0

II00300901 De-Energize All Systems & Validate 29MAR11 30MAR11 2 2 0

II00300911 Tag Systems & Equipment 31MAR11 31MAR11 1 1 0

II00300921 DrainLiq/PerformSampling/PurgeLines 04APR11 11APR11 5 5 0

II00300931 Prep for Duct Fogging 12APR11 12APR11 1 1 0

II00300941 Duct Fogging 13APR11 13APR11 1 1 0

II00300951 Perform AsbestosPrep/Abatement for Piping 14APR11 14APR11 1 1 0

II00300961 Perform Asbestos Prep/Abatement for Equip 18APR11 18APR11 1 1 0

II00300971 Rig/Cut/Remove All Equipment 19APR11 27APR11 6 6 0

II00301321 Rig/Cut/Remove All Elec 28APR11 05MAY11 5 5 0

II00301141 Rig/Cut/Remove All Process Duct 09MAY11 09MAY11 1 1 0

II00301151 Rig/Cut/Remove All Piping 10MAY11 10MAY11 1 1 0

II00301161 Rig/Cut/Remove All HVAC Duct 11MAY11 06JUL11 31 31 0

II00301171 DeconFloor/EpoxyPaint/PaintAllOtherSurfaces 07JUL11 12JUL11 3 3 0

SSEC8  Section 8

II00300981 PreVacCleaning/Floor&Walls&PaintChips/Walls 13APR11 10MAY11 16 16 0

II00300991 Prep for Area Misting Application 11MAY11 12MAY11 2 2 0

II00301001 Area Misting Application 16MAY11 25MAY11 7 7 0

II00301011 Walkdown/InspecAreaEquip/Piping/DuctRemoval 26MAY11 26MAY11 1 1 0

II00301021 De-Energize All Systems & Validate 31MAY11 07JUN11 5 5 0

II00301031 Tag Systems & Equipment 08JUN11 14JUN11 4 4 0

II00301041 Drain Liq, Perform Sampling & Purge Lines 15JUN11 13JUL11 16 16 0

II00301051 Prep for Duct Fogging 14JUL11 14JUL11 1 1 0

II00301061 Duct Fogging 18JUL11 18JUL11 1 1 0

II00301071 Perf Asbestos Prep/Abatement for Piping 19JUL11 07SEP11 29 29 0

II00301081 Perf Asbestos Prep/Abatement for Equip 08SEP11 13SEP11 3 3 0

II00301091 Rig/Cut/Removal All Equipment 14SEP11 10NOV11 34 34 0

II00301331 Rig/Cut/Remove All Elec 14NOV11 09JAN12 30 30 0

II00301101 Rig/Cut/Removal All Process Duct 10JAN12 05APR12 50 50 0

II00301111 Rig/Cut/Removal All Piping 09APR12 09JUL12 50 50 0

II00301121 Rig/Cut/Removal All HVAC Duct 10JUL12 21AUG12 25 25 0

II00301131 DeconFloor/EpoxyPaint/PaintAllOtherSurfaces 22AUG12 22AUG12 1 1 0

SSM  Stored Material

II00304761 RemStored/Non-Stat Items/WasteContainers Sect I 01MAR04 24MAR04 15 15 0

II00304781 RemStored/Non-Stat Items/Waste Container Sect II 25MAR04 20JUL04 65 65 0

II00304791 RemStored/Non-StatItems/WasteContainer Sect III 21JUL04 19AUG04 18 18 0

II00304801 RemStored/Non-Stat Items/WasteContainerSectIV 23AUG04 07OCT04 27 27 0

II00304811 RemStored/Non-StatItems/WasteContainerSectV 11OCT04 09DEC04 35 35 0
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II00304821 RemStored/Non-StatItems/WasteContainerSectVI 13DEC04 16FEB05 37 37 0

II00304831 RemStored/Non-StatItems/WasteContainerSect VII 17FEB05 28FEB05 6 6 0

II00304771 RemStored/Non-StatItems/WasteContainerSectVIII 01MAR05 24MAR05 15 15 0

04.04.01.04.04  C-410 Facility & Structure

II00301190 Start C-410 Building Demo 23AUG12 0 0 0

II00301191 Facility & Structure Demolition 23AUG12 01MAY13 138 138 0

II00301192 Finish C-410 Building Demo 01MAY13 0 0 0

04.04.01.04.06  Newly Generated Waste

SCO  Carryover

II00301287 Tank Work / Envirocare Shipment Support (Oct) 01OCT02 24OCT02 15 15 0

II00600240 Prepare Waste Profiles for D&D Waste Shipments 28OCT02 07MAR03 89 89 0

II00600404 NTS Available for Waste Disposal 17DEC02 0 0 0

II00601212 Prepare Exemption Letter - Vac Dust/Ckt Bd Waste 03MAR03 20MAR03 14 14 0

II00301306 RCRA Training for D&D Personnel 05MAR03* 05MAR03 1 1 0

II00601211 Finalize DOT Docs for D&D Waste Shipments 10MAR03 11APR03 25 25 0

II00600248 Fork Truck Rental for Handling B25 Boxes 31MAR03 30APR03 19 19 0

II00601213 Offsite Shipment Review Mtg - Vac Dust/Ckt Bds 10APR03* 0 0 0

II00600215 Ship Vac Dust\Ckt Bd Waste to EnviroCare 14APR03 21APR03 5 5 0

II00601232 Offsite Shipmt Rvw Mtg - T-Hoppers 30APR03* 0 0 0

II00600235 Ship T-Hoppers Waste to NTS 01MAY03 07MAY03 5 5 0

II00600250 Tk Farm Waste Pkging, Profiles, Containers etc. 23JUN03* 18SEP03 50 50 0

II00601248 Fork Truck Rental for Handling B25 Boxes 23JUN03 30SEP03 56 56 0

II00600249 Tank Farm Waste Shipments/Disposal 25AUG03 30SEP03 21 21 0

II00601233 Offsite Shipmt Rvw Mtg - Repackaged Combustibles 25AUG03* 0 0 0

II00301435 Shipping & Disposal of Newly Sorted Combustibles 03SEP03 30SEP03 16 16 0

II00601234 Ship Combustibles Waste to EnviroCare 03SEP03 10SEP03 6 6 0

SWP  Waste Processing

II00100161 Compaction, Shear & Loading 25MAR04 09FEB06 379 379 0

II00100241 Segregation & Loading Stored Mat 25MAR04 09FEB06 379 379 0

II00100071 Segregation & Loading 10AUG05 28FEB07 311 311 0

II00100231 Compaction, Shear & Loading 10AUG05 28FEB07 311 311 0

II00100081 Segregation & Loading 09AUG06 09FEB09 500 500 0

II00100171 Compaction, Shear & Loading 09AUG06 09FEB09 500 500 0

II00100091 Segregation & Loading 23OCT06 22JAN09 450 450 0

II00100181 Compaction, Shear & Loading 23OCT06 22JAN09 450 450 0

II00100101 Segregation & Loading 12DEC07 05JAN10 415 415 0

II00100191 Compaction, Shear & Loading 12DEC07 01JUN10 497 497 0

II00100111 Segregation & Loading 17MAR09 16FEB10 187 187 0

II00100201 Compaction, Shear & Loading 17MAR09 05AUG10 283 283 0

II00100121 Segregation & Loading 17NOV09 14NOV11 403 403 0

II00100131 Segregation & Loading 17MAR11 20JUL11 70 70 0

II00100211 Compaction, Shear & Loading 17MAR11 16APR12 219 219 0

II00100141 Segregation & Loading 11MAY11 27JUN12 229 229 0

II00100221 Compaction, Shear & Loading 11MAY11 27JUN12 229 229 0
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SWR  Waste Removal

II00600131 Waste Documentation & Loading 15SEP05 22JUN06 156 156 0

II00600231 Waste Transportation 20OCT05 23APR07 375 375 0

II00600241 Waste Disposal 27OCT05 30APR07 375 375 0

II00600141 Waste Documentation & Loading 14SEP06 10MAR09 497 497 0

II00600251 Waste Transportation 19OCT06 28JAN09 567 567 0

II00600261 Waste Disposal 26OCT06 04FEB09 567 567 0

II00600151 Waste Documentation & Loading 28NOV06 17NOV08 396 396 0

II00600271 Waste Transportation 05JAN07 09MAY08 338 338 0

II00600281 Waste Disposal 12JAN07 16MAY08 338 338 0

II00600381 Waste Disposal 23JAN08 04MAR10 530 530 0

II00600161 Waste Documentation & Loading 20FEB08 10DEC09 366 366 0

II00600291 Waste Transportation 26MAR08 27APR10 523 523 0

II00600171 Waste Documentation & Loading 21APR09 08AUG11 465 465 0

II00600301 Waste Transportation 27MAY09 28MAR11 459 459 0

II00600311 Waste Disposal 03JUN09 01APR11 458 458 0

II00600181 Waste Documentation & Loading 23DEC09 28MAR12 457 457 0

II00600321 Waste Transportation 29JAN10 03OCT12 672 672 0

II00600331 Waste Disposal 05FEB10 10OCT12 672 672 0

II00600191 Waste Documentation & Loading 21APR11 10MAY12 214 214 0

II00600341 Waste Transportation 26MAY11 16AUG12 307 307 0

II00600351 Waste Disposal 03JUN11 23AUG12 307 307 0

II00600401 Waste Documentation & Loading 30AUG12 18APR13 127 127 0

II00600431 Waste Transportation 11SEP12 26APR13 157 157 0

II00600441 Waste Disposal 18SEP12 06MAY13 158 158 0

04.04.01.04.08  Capital Equipment

II00600450 Capital Equipment Planning/Specs 01OCT02 21FEB03 98 98 0

II00600455 Award PO for Sponge Blaster Equipment 14FEB03 0 0 0

II00600460 Receive Sponge Blaster & Associated Equipment 19MAR03 19MAR03 1 1 0

II00601400 Issue RFP for Air Compressor 16JUN03* 26JUN03 8 8 0

II010PR040 40,000# Fork Truck Prep RFP, Eval & Award 23JUN03* 16JUL03 16 16 0

II00600465 Carrydeck Crane - Prep RFP, Eval & Award 30JUN03 29JUL03 20 20 0

II010PR042 5,000# Fork Truck Prep RFP, Eval & Award 09JUL03 30JUL03 16 16 0

II010PR030 Receive/Evaluate Bids for Air Compressor 18JUL03 25JUL03 8 8 0

II010PR032 Award PO for Air Compressor 25JUL03 0 0 0

II00600470 Carrydeck Crane - Receive 27AUG03 27AUG03 1 1 0

II010PR031 Receive Air Compressor, Dryer, Blast Medium 19SEP03 19SEP03 1 1 0

II010PR041 40,000# Fork Truck Receive 26SEP03 26SEP03 1 1 0

II010PR043 5,000# Fork Trucks (2) Receive 26SEP03 26SEP03 1 1 0

II00600451 Capital Equipment 01MAR04 27OCT04 168 168 0

II00600461 Capital Equipment 01NOV04 01MAR06 331 331 0

II00600471 Capital Equipment 02MAR06* 01MAR07 250 250 0

04.04.01.04.09  Removal Action Technical Support

II00301282 BJC Respond to Comments on RAWP 01OCT02 18OCT02 14 14 0
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II00400015 RAWP Approval Support / Misc Engineering 01OCT02 24JAN03 78 78 0

II00301283 DOE Review Comments & Submit to Regulators 21OCT02 30OCT02 8 8 0

II00301290 RAWP Approval 03MAR03* 0 0 0

II00301288 Required RA Start per RAWP 19MAR03 0 0 0

II00400010 Provide Field Support (03) 01MAR04 28FEB05 250 250 0

II00400200 Facility Studies (03) 01MAR04 28FEB05 250 250 0

II00400040 Provide Field Support (04) 01MAR05 01MAR06 251 251 0

II00400300 Facility Studies (04) 01MAR05 01MAR06 251 251 0

II00400060 Provide Field Support (05) 02MAR06 01MAR07 250 250 0

II00400310 Facility Studies (05) 02MAR06 01MAR07 250 250 0

II00400070 Provide Field Support (06) 02MAR07 29FEB08 250 250 0

II00400320 Facility Studies (06) 02MAR07 29FEB08 250 250 0

II00400080 Provide Field Support (07) 03MAR08 07NOV08 175 175 0

II00400330 Facility Studies (07) 03MAR08 07NOV08 175 175 0

II00400090 Provide Field Support (08) 10NOV08 24JUL09 175 175 0

II00400340 Facility Studies (08) 10NOV08 24JUL09 175 175 0

II00400100 Provide Field Support (09) 27JUL09 16FEB10 140 140 0

II00400110 Provide Field Support (10) 17FEB10 07SEP10 140 140 0

II00400120 Provide Field Support (11) 08SEP10 30MAR11 140 140 0

II00400130 Provide Field Support (12) 31MAR11 19OCT11 140 140 0

II00400140 Provide Field Support (13) 20OCT11 11MAY12 140 140 0

II00400150 Provide Field Support (14) 14MAY12 03DEC12 140 140 0

II00400160 Provide Field Support (15) 04DEC12 06MAY13 105 105 0

04.04.01.04.10  Reuse and/or Recycle of Equipment

MREUSE1  Tank Farm Sampling & Analysis / Surveys

II00601130 SAP for Tanks, Pipe & Structure Paint Samples 26FEB03 21MAR03 18 18 0

II00301308 Lead/Arsenic/PCB Training for D&D Personnel 06MAR03* 06MAR03 1 1 0

II00600120 Perform Boroscope/Visual Inspections 19MAR03* 26MAR03 5 5 0

II00301412 Complete Delease for Access/Laydown Areas 24MAR03 10APR03 14 14 0

II00600130 Sample & Analysis of Contents of Tanks 23JUN03* 17SEP03 63 63 0

II00601132 Sample Tanks, Pipe & Structure Paint 07JUL03 30SEP03 62 62 0

MREUSE2  Paint Blast Procurement

II010PR021 Davis-Bacon Determination on Road/Laydown Area 17FEB03 28FEB03 10 10 0

II010WP051 Issue FMR for Breathing Air Eq, HEPA Vac & NAM 24FEB03 04MAR03 6 6 0

II010PR020 Prep/Issue Access Road/Laydown Area Specs 03MAR03 18MAR03 12 12 0

II010PR025 Rec/Eval Proposals Breathing Air, HEPA Vac, NAM 05MAR03 11APR03 38 38 0

II010WP151 Approve FMR for Breathing Air Eq, HEPA Vac, NAM 23JUN03* 01JUL03 6 6 0

II010PR125 Rec/Eval Proposals Breathing Air, HEPA Vac, NAM 02JUL03 08AUG03 38 38 0

II010PR035 Prep/Issue RFP for Paint Blast Encl/Road/Site 18JUL03 05AUG03 13 13 0

II010PR034 Inter'l Rvw Contr Pkg Paint Blast Encl/Road/Site 30JUL03 31JUL03 2 2 0

II010PR045 Award Breathing Air Eq, HEPA Vac, NAM 08AUG03 0 0 0

II010PR036 Rec/Eval Proposals - Paint Blast Encl/Road/Site 25AUG03 02SEP03 6 6 0

II010PR038 Award PO for Paint Blast Enclosure/Road/Site 02SEP03 0 0 0

II010PR037 Submittals/Mob Contr Pkg Blasting Encl/Road/Site 03SEP03 22SEP03 14 14 0

II010PR026 Receive Breathing Air Eq, HEPA Vac, NAM 07SEP03 07SEP03 1 1 0

II010PR055 Tank Moving Crane & Operator Rental Agreement 08SEP03* 22SEP03 11 11 0
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II00600136 Construct Road & Laydown Area (START) 23SEP03 30SEP03 6 6 0

II00602125 Modify Carport For Paint Blast Shelter (START) 23SEP03 30SEP03 6 6 0

II00600137 Construct Road & Laydown Area (CPT) 01OCT03 27OCT03 19 19 0

II00602126 Modify Carport For Paint Blast Shelter (CPT) 01OCT03 27OCT03 19 19 0

II010PR060 Lease Crane & Truck for On-Site Moving of Tanks 28OCT03 17NOV03 21* 21* 0

MREUSE3  Blasting of Florine Cells

II00602115 Modify HASP and Issue for Review 17FEB03 20MAR03 20 20 0

II010WP010 Prep/Issue Tank Farm Paint Blasting SRD 18FEB03 19FEB03 2 2 0

II010WP032 Prep/Issue Paint Blast Equip Assembly Work Pkg 17MAR03* 30APR03 27 27 0

II00602120 Review, Approve and Issue HASP 24MAR03 03APR03 8 8 0

II010WP065 Prep/Issue Paint Blast Shelter Electrical Specs 24MAR03* 24APR03 20 20 0

II010WP030 Prep/Issue Tk Farm Paint Blst Shelter Tech Specs 16JUN03* 17JUL03 19 19 0

II00602130 Assemble & Checkout Paint Blasting Equipment 28OCT03 10NOV03 8 8 0

II00602110 Training for Blasting Operations 11NOV03 11NOV03 1 1 0

II00602135 Paint Blasting & Inspection of Tanks 361A&B 12NOV03 03DEC03 12 12 0

II00602140 Move Tanks 361A&B to Shipping Area 04DEC03 04DEC03 1 1 0

II00602145 Load Tank 361 A&B for Shipment 04DEC03 0 0 0

II00603035 Paint Blasting & Inspection of Tank 972 08DEC03 11DEC03 4 4 0

II00602150 Load Tank 972 for Shipment 15DEC03 0 0 0

II00603040 Move Tank 972 to Shipping Area 15DEC03 15DEC03 1 1 0

II00603080 Paint Blasting & Inspection of Tanks L-EX 1&2 16DEC03 30DEC03 8 8 0

II00603085 Move Tanks L-EX 1&2 to Shipping Area 31DEC03 31DEC03 1 1 0

II00603090 Load Tanks L-EX 1&2 for Shipment 31DEC03 0 0 0

II00604030 Paint Blasting & Insp of Tanks 971 A,B&C 05JAN04 22JAN04 11 11 0

II00604035 Move Tanks 971 A,B&C to Shipping Area 26JAN04 26JAN04 1 1 0

II00604080 Paint Blasting & Inspection of Tanks 355 C&D 27JAN04 09FEB04 8 8 0

II00604040 Load Tanks 971 A,B&C for Shipment 02FEB04 0 0 0

II00604085 Move Tanks 355C&D to Shipping Area 10FEB04 10FEB04 1 1 0

II00604090 Load Tanks 355 C&D for Shipment 10FEB04 0 0 0

II00605030 Paint Blasting & Inspection of Tanks 355 A&B 11FEB04 24FEB04 8 8 0

II00605035 Move Tanks 355 A&B to Shipping Area 25FEB04 25FEB04 1 1 0

II00605040 Load Tanks 355 A&B for Shipment 25FEB04 0 0 0

MREUSE4  Disconnect & Move Tanks 361A&B

II010WP055 Prep/Issue Tank Farm Elect Isolation Work Pkg 19DEC02 15JAN03 13 13 0

II010WP020 Issue Tk Farm Road/Laydown Area Design Sketches 06JAN03 23JAN03 11 11 0

II010WP022 Issue Tk Farm Road/Laydown Area Scope of Work 06JAN03 23JAN03 11 11 0

II010WP005 Prep/Issue Tank Farm Road/Laydown Area SRD 13JAN03 22JAN03 6 6 0

II010WP046 Prep/Issue Tank Farm Utility Isolation SRD 13JAN03 16JAN03 4 4 0

II010WP047 Prep/Issue Work Package to Open Tanks 12FEB03 19FEB03 5 5 0

II00600145 Isolate Electrical Services at All Tanks 13FEB03 04MAR03 11 11 0

II010WP145 Prep/Issue Work Pkg to Remove Electrical Svcs 13FEB03 04MAR03 11 11 0

II00600105 Remove Shack at Tank Farm 04MAR03 06MAR03 3 3 0

II010WP050 Prep/Issue Tk 361A&B Utility Isol/Rmvl Work Pkg 24MAR03* 26MAR03 3 3 0

II00600150 Remove Electrical Services at Tanks 361A&B 07APR03* 17APR03 8 8 0

II00600135 Isol/Rmv Air, N2 & Water Lines at Tanks 361A&B 09APR03 14APR03 3 3 0

II00600500 Pump Tank Basin as Required 09APR03 15MAY03 22* 22* 0
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II00600115 Remove Walkway,Stairs,Unloading Docks at 361A&B 21APR03 01MAY03 8 8 0

II00600116 Teardown C-410-F Shelter & Cutup for Disposal 05MAY03 15MAY03 8 8 0

II00600117 Move Tanks 361A&B to Blasting Area 28OCT03 29OCT03 2 2 0

MREUSE5  Disconnect & Move Tank 972

II010WP150 Prep/Issue Tk 972 Utility Isol/Rmvl Work Pkg 27MAR03* 27MAR03 1 1 0

II00600505 Pump Tank Basin as Required 15APR03 16JUN03 35* 35* 0

II00603010 Isol/Rmv Air, N2 & Water Lines at Tank 972 15APR03* 17APR03 3 3 0

II00603025 Remove Electrical Services at Tank 972 21APR03* 01MAY03 8 8 0

II00603030 Remove Walkway,Stairs,Unloading Docks at Tk 972 03JUN03 16JUN03 8 8 0

II00603032 Move Tank 972 to Blasting Area 30OCT03 03NOV03 2 2 0

MREUSE6  Disconnect & Move Tanks L-EX 1&2

II010WP250 Prep/Iss Tks L-EX 1&2 Utility Isol/Rmvl Work Pkg 27MAR03 27MAR03 1 1 0

II010WP049 Prep/Issue Revision to HF Isol/Rmvl WP 08APR03 21APR03 8 8 0

II00600510 Pump Tank Basin as Required 21APR03 31JUL03 58* 58* 0

II00603060 Isol/Rmv Air, N2 & Water Lines at Tanks L-EX 1&2 21APR03 24APR03 4 4 0

II00603065 Remove Electrical Services at Tanks L-EX 1&2 05MAY03 15MAY03 8 8 0

II00603055 Isolate & Remove HF Piping at Tanks L-EX 1&2 21MAY03* 18JUN03 16 16 0

II00603070 Rmv Walkway,Stairs,Unloading Docks at L-EX 1&2 21JUL03* 31JUL03 8 8 0

II00603075 Move Tanks L-EX 1&2 to Blasting Area 04NOV03 05NOV03 2 2 0

MREUSE7  Disconnect & Move Tanks 971A,B&C

II010WP350 Prep/Issue Tk 971 A,B&C Utility Isol/Rmvl Wk Pkg 27MAR03 27MAR03 1 1 0

II00600515 Pump Tank Basin as Required 28APR03 14AUG03 62* 62* 0

II00604010 Isol/Rmv Air, N2 & Water Lines at Tks 971 A,B&C 28APR03 08MAY03 8 8 0

II00604020 Remove Siding & Roof at Tk 971 A,B&C 12MAY03 22MAY03 8 8 0

II00604015 Remove Electrical Services at Tanks 971 A,B&C 19MAY03 02JUN03 8 8 0

II00604000 Isolate & Remove HF Piping at Tanks 971 A,B&C 19JUN03 17JUL03 16 16 0

II00605055 Teardown C-410-J Shelter & Platforms 04AUG03 14AUG03 8 8 0

II00604025 Move Tanks 971 A,B&C to Blasting Area 06NOV03 10NOV03 2 2 0

MREUSE8  Disconnect & Move Tanks 355C&D

II00604065 Remove Electrical Services at Tanks 355 C&D 17MAR03 03APR03 12 12 0

II010WP450 Prep/Issue Tks 355C&D Utility Isol/Rmvl Work Pkg 19MAR03 20MAR03 2 2 0

II00600520 Pump Tank Basin as Required 26MAR03 15SEP03 96* 96* 0

II00604055 Isol/Rmv Air, N2 & Water Lines at Tanks 355 C&D 26MAR03 08APR03 8 8 0

II00604050 Isolate & Remove HF Piping at Tanks 355 C&D 21JUL03 14AUG03 16 16 0

II00604070 Remove Siding & Roof at Tanks 355C&D 18AUG03 28AUG03 8 8 0

II00605050 Teardown C-410-G Shelter & Platform 02SEP03 15SEP03 8 8 0

II00604075 Move Tanks 355 C&D to Blasting Area 11NOV03 12NOV03 2 2 0

MREUSE9  Disconnect Tanks 355A&B

II00605015 Remove Electrical Services at Tanks 355 A&B 10MAR03 31MAR03 13 13 0

II010WP550 Prep/Issue Tks 355A&B Utility Isol/Rmvl Work Pkg 26MAR03 26MAR03 1 1 0

II00600525 Pump Tank Basin as Required 27MAR03 29SEP03 103* 103* 0

II00605005 Isol/Rmv Air, N2 & Water Lines at Tanks 355 A&B 27MAR03 08APR03 7 7 0

II00605000 Isolate & Remove HF Piping at Tanks 355 A&B 18AUG03 15SEP03 16 16 0

II00605020 Remove Siding & Roof at Tanks 355 A&B 02SEP03 15SEP03 8 8 0

II00605070 Teardown C-410-H Shelter & Platforms 16SEP03 29SEP03 8 8 0

II00605025 Move Tanks 355 A&B to Blasting Area 13NOV03 17NOV03 2 2 0
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SSE1

II00301361 Florine Cell Removal & Packaging 26FEB04 20OCT04 133 133 0
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